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FY 01 PLANNED  DISPOSITION

• CAU 254 – Area 25 Train Decontamination Shed
Ø Metal Building used to decontaminate large items (i.e., rail cars, 

reactor rocket shells, etc.) associated with the Nuclear Rocket 
program

Ø Decontamination and Demolition activities were estimated using the 
NTS specific POWERTool data base

Ø Asbestos, hydrocarbon, chlorinated solvents, and lead 

• CAU 113 – Area 25 R-MAD Building
Ø Multi-year project

Ø Complete decontamination of hot cells
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FY 02 PLANNED DISPOSITION

• CAU 113 – AREA 25 R-MAD BUILDING
Ø Demolition Preparation Activities

§ Drain line characterization/grouting

§ Piping characterization

§ HVAC characterization

§ Asbestos Abatement

• Test Cell C Compound Demolition
Ø New initiative, requesting headquarters DP funding to reduce test 

site mortgage
Ø D&D approximately 10 structures within the Test Cell C compound



Bechtel Nevada
Organization:Typist Initials

Page 4:Date

NTS RECENT LESSONS LEARNED

• Minimizing the amount of interior stripping of pipes and 
equipment prior to demolition of the building can significantly 
reduce project costs

• MARSSIM release survey can reduce project costs by 
minimizing the radiological screening requirements for each 
waste load

• Calculating scaling factors for characteristic isotope ratios can 
reduce radiological waste verification sampling costs
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D&D ISSUES & CONCERNS

• Project funding
• EM D&D classification
Ø Similar facilities within a compound not in D&D Program

Ø Per building costs could be reduced by adding similar scope for 
associated buildings

• Scrap Metal & Recycling
Ø Cost associated with verifying that material is not radiologically 

impacted is greater than the value of the material

Ø Is in direct conflict with Headquarters requirement to reduce total 
waste volumes by 10% 



Bechtel Nevada
Organization:Typist Initials

Page 6:Date

PROJECTED TECHNICAL SUPPORT 
FOR 2002

• None Required


